



# COMMUNITY LAND TRUST ESTABLISHMENT PROJECT JULY 2023 - MARCH 2024

## ESTABLISHING CLT ENTITY

START UP

GOVERNANCE

GOVERNANCE

JUL

AUG

SEP

OCT

NOV

DEC

JAN

FEB

MAR

1. Community engagement

2. Council & others engagement

3. Risk management

4. Establish & support CLT Working Group

5. CLT operating framework

6. Establish CLT legal entity

7. Establish CLT Board

8. Seek charitable and DGR status





**Housing Matters**  
ACTION GROUP INC

# COMMUNITY LAND TRUST ESTABLISHMENT PROJECT MARCH - DECEMBER 2024

## DEVELOPING CLT MODEL

### OPERATIONS

### OPERATIONS

### CLT LAUNCH PLAN

MAR

APR

MAY

JUNE

JULY

AUG

SEP

OCT

NOV

DEC

1. Identify CLT Operating Model

2. Establish CLT footprint

3. Establish target groups

4. Establish eligibility criteria

5. Develop shared equity contracts

6. Develop finance arrangements

7. Identify planning & land opportunities

8. Develop CLT launch plan

9. Community engagement & comms

10. Council & others engagement

11. Risk management

